
MEMORANDUM 
DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

To: BOARD OF SUPERVISORS w Date: MAY 9,2006 

From: ~ A M E S  DURFEE 1 MARY DIETRICH 

Subject: AUBURN JUSTICE CENTER - ARCHITECTURAL AND ENGINEERING 
SERVICES, PROJECT NO. 4674 

ACTION REQUESTEDIRECOMMENDATION: Approve Amendment No. 2 to the 
Agreement with Beverly Prior Architects to provide architectural and engineering 
services for the Auburn Justice Center and authorize the Chairman to execute the 
Amendment, increasing the contract by $200,000 for a total contract cost not-to-exceed 
$2,268,500. 

BACKGROUND: On December 4,2001, your Board approved a Professional Services 
Agreement with Beverly Prior Architects to perform architectural and engineering 
services for the design of the Auburn Justice Center. This Agreement was 
subsequently amended in 2003 to accommodate programmatic changes associated 
with the decision to locate the Sheriff and Probation Department headquarters in this 
building rather than in South Placer. The original contract identified specific tasks 
required of the architect and estimated the cost for performing the work. The original 
cost for construction administration services was based on a fifteen month construction 
period. However, the construction contract duration was increased to twenty months at 
bid time and now the estimated construction completion is anticipated to be November 
2006, an additional four months. 

The Amendment provides for an additional nine months of professional construction 
administration services necessary for the most efficient and cost effective delivery of 
the Auburn Justice Center. This Amendment also provides compensation for revisions 
to the construction documents that incorporated the relocation of the central mechanical 
plant as a value engineering, cost savings strategy. In order to proceed, it is necessary 
for your Board to approve Amendment No. 2 to the original contract. A copy of the 
Amendment is available for review at the Clerk of the Board's office. 

ENVIRONMENTAL CLEARANCE: On January 20,2004 your Board certified the Final 
EIR and adopted the Findings of Fact and Statement of Overriding Considerations on 
the DeWitt Government Center Facility Plan, which fulfills the requirements of the 
California Environmental Quality Act. 

FISCAL IMPACT: Amendment No.2 will increase the existing contract amount by 
$200,000, for a total contract cost not-to-exceed $2,268,500. There are sufficient funds 
appropriated in the Capital Projects Fund project account. 

AVAILABLE FOR REVIEW AT THE CLERK OF THE BOARD'S OFFICE: AMENDMENT NO. 2 

CC: COUNTY EXECUTIVE 
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